US Department Period Ending
-] of Transportation CONSTRUCTION PROGRESS AND INSPECTION REPORT
Federal Aviation AIRPORT GRANT PROGRAM 2/8/2002
Administration
Airport Name Project Number
King County International Airport — Boeing Field 3-53-0058-26 & 27
Project Description Contractor's Name
Runway 13L-31R Rehabilitation Watson Asphalt Paving Co.
1.Rough Estimate of Percent Completion to Date of Construction Phases (Include items such as clearing, gﬂ@}lg, drainage,
base, surface, lighting, etc.) KING (\‘bb&u
FE Ty
. 05 200,
Earthquake Repair Asphalt Pavement Grooving 100% complete WNigy, ALYy
A/’?Poé?.NAL

2. Work Completed or in Progress This Period
Asphalt pavement grooving of unway 13R-31L completed on asphalt patches previously paved.

3. Brief Weather Summary This Period Including Approximate Rainfall and Periods of Below Freezing Temperature
(On earthwork jobs include soil conditions)

Sunny, with occasional clouds, no rain.

4. Contract Time 5. Summary of Laboratory and Field Testing This Period (Note failing tests and any
No. Days Last Working retests. Summarize out-of-tolerance material. Identify material subject to pay
Charged To Day Charged reduction.)
Date (Date)
42 2/2/02

6. Describe Anticipated Work by Contractor for Next Period
As spring weather allows original contract work will resume. First work items to take place next will be
on Change Order #1 Interim Runway 13L-31R Operation, replacing pipe removed for winter operations,
and removing temporary transitional paving at runway ends and taxiway transitions.

7. Problem Areas/Other Comments (Revisions to plans and specifications approved or denied, delays, difficulties, etc. and
actions taken.)

SPONSOR'S INSPECTOR OR REPRESENTATIVE

Date Typed or Printed Name and Title Signature
Kurt Addicott, Design Engineer

FAA Form 5370-1 (8-89) Supersedes Previous Edition
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CENTRAL FILE SET-UP
Project ({ame: __ RWAY [31/3IR REHAB

Client Name:
Project Number: 001294
1.0 Design
1.1 Proposal/RFP

12 Consultant Agreement
____1.2.1 Bonds/Insurance
__ 1.2.2 Amendments
___1.2.3 Contract Documents
1.3 Invoices/Progress Payments
14 Incoming Correspondence
1.5

1.6

1.7

1.8

_ Outgoing Correspondence
Record of Conversations (Phone/E-Mail)
x Technical Reports
Drawings
2.0 Construction
2.1 Proposal/RFP
22 Contract
2.2.1 Change Orders
2.2.2 Contract Documents/Drawings
2.2.3 Bonds/Insurance Certificates
2.2.4 Permits/Licenses
23 Invoices/Progress Payment
24 Incoming Correspondence
25 Outgoing Correspondence
26 Record of Conversations (Phone/Email)
2.7 Quality Control/Technical Reports
2.8 Schedules
29 Record Documents (As-Built)
29.A O&M Manuals
__ 29B Photos
2.9.C  Certified Payrolls/State Prevailing Wage
29.D Field Notes
3.0 Outside Agencies
31 Incoming Correspondence
32 Outgoing Comrespondence
33 Record of Conversations (Phone/Email)

34 Internal Correspondence
35 Quality Control Reports
3.6 Technical Reports

37 External Funding Reports

-

.0 County Force Design

4.1 Proposal/RFP/Scope of Work

42 Work Authorization/Blanket Agreement
43 Internal Correspondence

4.4 Record of Conversations (Phone/Email)
4.5 Technical Reports

5.0 County Force Administration
5.1 Internal Correspondence
52 Record of Conversations (Phone/Email)
53 Project Closeout

54 Field Notes (Misc)

Requested By & Date £ /(/ "£/ = / i

Filed By & Date U7/ 2
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